

Implementation Status

Done	Phase	Task
Yes	1 – Foundation	Configure development environment
Yes	1 – Foundation	Establish project structure
Yes	1 – Foundation	Configure documentation generation
Yes	1 – Foundation	Define shared configuration
Yes	1 – Foundation	Establish logging and common utilities
Yes	2 – Core Platf	Implement Repository Tools
Yes	2 – Core Platf	Implement Workflow Engine
Yes	2 – Core Platf	Implement Context Builder
Yes	2 – Core Platf	Implement shared communication contracts
Yes	2 – Core Platf	Implement platform orchestration
Yes	3 – Repositor	Implement repository document parsing
Yes	3 – Repositor	Implement deterministic document indexing
Yes	3 – Repositor	Implement deterministic document selection
Yes	3 – Repositor	Implement context formatting
Yes	3 – Repositor	Implement the Knowledge Service
Yes	3 – Repositor	Validate the complete knowledge pipeline
Yes	4 – AI Reason	Implement the Reasoning Service
Yes	4 – AI Reason	Integrate AI provider interfaces
Yes	4 – AI Reason	Generate proposed documentation updates
Yes	4 – AI Reason	Produce documentation impact explanations
Yes	5 – Validation	Validate Markdown
Yes	5 – Validation	Validate documentation consistency
Yes	5 – Validation	Validate links and referenced files
Yes	5 – Validation	Validate MkDocs build
Yes	5 – Validation	Generate validation reports
Yes	6 – Workflow I	Integrate component interactions
Yes	6 – Workflow I	Implement proposed documentation change review workflow
Yes	6 – Workflow I	Apply approved documentation changes
Yes	6 – Workflow I	Generate Git diffs
Yes	6 – Workflow I	Produce completion summaries
Yes	7 – Dashboard	Implement the FastAPI Dashboard Framework
Yes	7 – Dashboard	Establish the shared dashboard layout
Yes	7 – Dashboard	Implement platform-level navigation
Yes	7 – Dashboard	Implement shared dashboard routes
Yes	7 – Dashboard	Provide platform status presentation
Yes	7 – Dashboard	Integrate access to Project0 documentation
Yes	7 – Dashboard	Establish agent launcher and extension points
Yes	7 – Dashboard	Validate Dashboard Framework startup and routing
Yes	8 – Document	Implement documentation request interface
Yes	8 – Document	Implement documentation review workflow
Yes	8 – Document	Present validation results
Yes	8 – Document	Display documentation differences
Yes	8 – Document	Support user approval workflow
Yes	8 – Document	Integrate Documentation Agent services
Yes	9 – Testing an	Perform component testing
Yes	9 – Testing an	Perform integration testing
Yes	9 – Testing an	Validate end-to-end workflows
Yes	9 – Testing an	Verify documentation quality
Yes	9 – Testing an	Verify user approval workflows
No	10 – Platform	Define platform testing ownership boundaries
No	10 – Platform	Create a Project0 platform test coverage matrix
No	10 – Platform	Map existing tests to reusable platform capabilities

Implementation Status

No	10 – Platform	Create the Project0 Platform Test Plan
No	10 – Platform	Create the Project0 Platform Test Results record
No	10 – Platform	Verify separation between platform validation and agent-specific validation
No	10 – Platform	Confirm complete regression baseline remains passing
No	11 – Research	Define Research Agent charter
No	11 – Research	Define Research Agent functional requirements
No	11 – Research	Define Research Agent architecture
No	11 – Research	Identify required platform capability extensions
No	11 – Research	Define Research Agent interfaces and data models
No	11 – Research	Define Research Agent testing strategy

Implementation Status