

Done	Phase	Task
Yes	1 - Foundation	Configure development environment
Yes	1 - Foundation	Establish project structure
Yes	1 - Foundation	Configure documentation generation
Yes	1 - Foundation	Define shared configuration
Yes	1 - Foundation	Establish logging and common utilities
Yes	2 - Core Platform Services	Implement Repository Tools
Yes	2 - Core Platform Services	Implement Workflow Engine
Yes	2 - Core Platform Services	Implement Context Builder
Yes	2 - Core Platform Services	Implement shared communication contracts
Yes	2 - Core Platform Services	Implement platform orchestration
Yes	3 - Repository Knowledge Services	Implement repository document parsing
Yes	3 - Repository Knowledge Services	Implement deterministic document indexing
Yes	3 - Repository Knowledge Services	Implement deterministic document selection
Yes	3 - Repository Knowledge Services	Implement context formatting
Yes	3 - Repository Knowledge Services	Implement the Knowledge Service
Yes	3 - Repository Knowledge Services	Validate the complete knowledge pipeline
Yes	4 - AI Reasoning Integration	Implement the Reasoning Service
Yes	4 - AI Reasoning Integration	Integrate AI provider interfaces
Yes	4 - AI Reasoning Integration	Generate proposed documentation updates
Yes	4 - AI Reasoning Integration	Produce documentation impact explanations
Yes	5 - Validation Services	Validate Markdown
Yes	5 - Validation Services	Validate documentation consistency
Yes	5 - Validation Services	Validate links and referenced files
Yes	5 - Validation Services	Validate MkDocs build
Yes	5 - Validation Services	Generate validation reports
Yes	6 - Workflow Integration	Integrate component interactions
Yes	6 - Workflow Integration	Implement proposed documentation change review workflow
Yes	6 - Workflow Integration	Apply approved documentation changes
Yes	6 - Workflow Integration	Generate Git diffs
Yes	6 - Workflow Integration	Produce completion summaries
No	7 - Dashboard Framework	Implement the FastAPI Dashboard Framework
No	7 - Dashboard Framework	Establish the shared dashboard layout
No	7 - Dashboard Framework	Implement platform-level navigation
No	7 - Dashboard Framework	Implement shared dashboard routes
No	7 - Dashboard Framework	Provide platform status presentation
No	7 - Dashboard Framework	Integrate access to Project0 documentation
No	7 - Dashboard Framework	Establish agent launcher and extension points
No	7 - Dashboard Framework	Validate Dashboard Framework startup and routing
No	8 - Doc Agent User Interface	Implement documentation request interface
No	8 - Doc Agent User Interface	Implement documentation review workflow
No	8 - Doc Agent User Interface	Present validation results
No	8 - Doc Agent User Interface	Display documentation differences
No	8 - Doc Agent User Interface	Support user approval workflow
No	8 - Doc Agent User Interface	Integrate Documentation Agent services
No	9 - Testing and Verification	Perform component testing
No	9 - Testing and Verification	Perform integration testing
No	9 - Testing and Verification	Validate end-to-end workflows
No	9 - Testing and Verification	Verify documentation quality
No	9 - Testing and Verification	Verify user approval workflows