

## Implementation Status

| Done | Phase                                  |
|------|----------------------------------------|
| Yes  | 1 – Foundation                         |
| Yes  | 1 – Foundation                         |
| Yes  | 1 – Foundation                         |
| Yes  | 1 – Foundation                         |
| Yes  | 1 – Foundation                         |
| Yes  | 2 – Core Platform Services             |
| Yes  | 2 – Core Platform Services             |
| Yes  | 2 – Core Platform Services             |
| Yes  | 2 – Core Platform Services             |
| Yes  | 2 – Core Platform Services             |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 3 – Repository Knowledge Services      |
| Yes  | 4 – AI Reasoning Integration           |
| Yes  | 4 – AI Reasoning Integration           |
| Yes  | 4 – AI Reasoning Integration           |
| Yes  | 4 – AI Reasoning Integration           |
| Yes  | 5 – Validation Services                |
| Yes  | 5 – Validation Services                |
| Yes  | 5 – Validation Services                |
| Yes  | 5 – Validation Services                |
| Yes  | 5 – Validation Services                |
| Yes  | 6 – Workflow Integration               |
| Yes  | 6 – Workflow Integration               |
| Yes  | 6 – Workflow Integration               |
| Yes  | 6 – Workflow Integration               |
| Yes  | 6 – Workflow Integration               |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 7 – Dashboard Framework                |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 8 – Documentation Agent User Interface |
| Yes  | 9 – Testing and Verification           |
| Yes  | 9 – Testing and Verification           |
| Yes  | 9 – Testing and Verification           |
| Yes  | 9 – Testing and Verification           |
| Yes  | 9 – Testing and Verification           |
| Yes  | 10 – Platform Validation Consolidation |
| Yes  | 10 – Platform Validation Consolidation |
| Yes  | 10 – Platform Validation Consolidation |

## Implementation Status

|     |                                        |
|-----|----------------------------------------|
| Yes | 10 – Platform Validation Consolidation |
| Yes | 10 – Platform Validation Consolidation |
| Yes | 10 – Platform Validation Consolidation |
| Yes | 10 – Platform Validation Consolidation |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |
| Yes | 11 – Research Agent Foundation         |

## Implementation Status

### Task

- Configure development environment
- Establish project structure
- Configure documentation generation
- Define shared configuration
- Establish logging and common utilities
- Implement Repository Tools
- Implement Workflow Engine
- Implement Context Builder
- Implement shared communication contracts
- Implement platform orchestration
- Implement repository document parsing
- Implement deterministic document indexing
- Implement deterministic document selection
- Implement context formatting
- Implement the Knowledge Service
- Validate the complete knowledge pipeline
- Implement the Reasoning Service
- Integrate AI provider interfaces
- Generate proposed documentation updates
- Produce documentation impact explanations
- Validate Markdown
- Validate documentation consistency
- Validate links and referenced files
- Validate MkDocs build
- Generate validation reports
- Integrate component interactions
- Implement proposed documentation change review workflow
- Apply approved documentation changes
- Generate Git diffs
- Produce completion summaries
- Implement the FastAPI Dashboard Framework
- Establish the shared dashboard layout
- Implement platform-level navigation
- Implement shared dashboard routes
- Provide platform status presentation
- Integrate access to Project0 documentation
- Establish agent launcher and extension points
- Validate Dashboard Framework startup and routing
- Implement documentation request interface
- Implement documentation review workflow
- Present validation results
- Display documentation differences
- Support user approval workflow
- Integrate Documentation Agent services
- Perform component testing
- Perform integration testing
- Validate end-to-end workflows
- Verify documentation quality
- Verify user approval workflows
- Define platform testing ownership boundaries
- Create a Project0 platform test coverage matrix
- Map existing tests to reusable platform capabilities

## Implementation Status

Create the Project0 Platform Test Plan  
Create the Project0 Platform Test Results record  
Verify separation between platform validation and agent-specific validation  
Confirm complete regression baseline remains passing  
Define Research Agent charter  
Define Research Agent functional requirements  
Define Research Agent architecture  
Identify required platform capability extensions  
Define Research Agent interfaces and data models  
Define Research Agent testing strategy  
Implement Research Agent workflow integration  
Implement Research Source Provider abstraction  
Implement Semantic Scholar research source provider  
Implement deterministic Stub Research Source Provider  
Implement research metadata retrieval support  
Implement research evaluation workflow  
Implement research artifact generation workflow  
Implement Research Agent dashboard integration  
Validate Research Agent unit, integration, and acceptance workflows