

Implementation Status

Task

Configure development environment
Establish project structure
Configure documentation generation
Define shared configuration
Establish logging and common utilities
Implement Repository Tools
Implement Workflow Engine
Implement Context Builder
Implement shared communication contracts
Implement platform orchestration
Implement repository document parsing
Implement deterministic document indexing
Implement deterministic document selection
Implement context formatting
Implement the Knowledge Service
Validate the complete knowledge pipeline
Implement the Reasoning Service
Integrate AI provider interfaces
Generate proposed documentation updates
Produce documentation impact explanations
Validate Markdown
Validate documentation consistency
Validate links and referenced files
Validate MkDocs build
Generate validation reports
Integrate component interactions
Implement proposed documentation change review workflow
Apply approved documentation changes
Generate Git diffs
Produce completion summaries
Implement the FastAPI Dashboard Framework
Establish the shared dashboard layout
Implement platform-level navigation
Implement shared dashboard routes
Provide platform status presentation
Integrate access to Project0 documentation
Establish agent launcher and extension points
Validate Dashboard Framework startup and routing
Implement documentation request interface
Implement documentation review workflow
Present validation results
Display documentation differences
Support user approval workflow
Integrate Documentation Agent services
Perform component testing
Perform integration testing
Validate end-to-end workflows
Verify documentation quality
Verify user approval workflows
Define platform testing ownership boundaries
Create a Project0 platform test coverage matrix
Map existing tests to reusable platform capabilities

Implementation Status

Create the Project0 Platform Test Plan
Create the Project0 Platform Test Results record
Verify separation between platform validation and agent-specific validation
Confirm complete regression baseline remains passing
Define Research Agent charter
Define Research Agent functional requirements
Define Research Agent architecture
Identify required platform capability extensions
Define Research Agent interfaces and data models
Define Research Agent testing strategy
Implement Research Agent workflow integration
Implement Research Source Provider abstraction
Implement Semantic Scholar research source provider
Implement deterministic Stub Research Source Provider
Implement research metadata retrieval support
Implement research evaluation workflow
Implement research artifact generation workflow
Implement Research Agent dashboard integration
Validate Research Agent unit, integration, and acceptance workflows